

PROJECT	NEXT MILESTONE Note below	OWNER Requester	DUE	FLAGS	STATUS
Cath3 projects					
Project 14 Updated Sep 9	Step 1 of project 14 · 0 of 3 No change.	Owner: To assign Requester: Dr. Requester 2 Contracts: Mellisa Gonzales	–	⌚ Stale	● On track
Project 35 with a longer name for wrapping in the report Updated Sep 9	Milestone 35 No change.	Owner: Dr. Patel Requester: Dr. Requester 5 Contracts: To assign	Dec 15	⌚ Stale	● On track
Project 28 Updated Sep 9	Step 1 of project 28 No change.	Owner: To assign Contracts: Amber Hatley	–	⌚ Stale	● On track
EP6 projects					
Project 15 with a longer name for wrapping in the report Updated Sep 9	Step 2 of project 15 · 1 of 4 No change.	Owner: Dr. Patel Requester: Dr. Requester 3 Contracts: Dave Dermady	Oct 16	⌚ Stale	▲ At risk
Project 01 REQ-10001 Updated Sep 9	Step 1 of project 1 · 0 of 2 No change.	Owner: Kim Nguyen Requester: Dr. Requester 1 Contracts: Jeff Krause	–	⌚ Stale	▲ At risk
Project 08 Updated Sep 8	Step 1 of project 8 No change.	Owner: To assign Contracts: Mellisa Gonzales	–	⌚ Stale	▲ At risk

Cath ● 3 EP ▲ 6 Echo ◆ 6 CVSS || 6 CardioNeuro ✓ 4

PROJECT	NEXT MILESTONE Note below	OWNER Requester	DUE	FLAGS	STATUS
EP (continued)					6 projects
Project 22 Updated Sep 9	Step 1 of project 22 · 0 of 3 No change.	Owner: Luis Ortega Requester: Dr. Requester 4 Contracts: Amber Hatley	–	⌚ Stale	▲ At risk
Project 29 REQ-10029 Updated Sep 9	Step 1 of project 29 · 0 of 2 No change.	Owner: To assign Requester: Dr. Requester 5 Contracts: To assign	–	⌚ Stale	▲ At risk
Project 36 Updated Sep 9	Milestone 36 No change. Note for project 36	Owner: Kim Nguyen Contracts: Shea Waldron	–	⌚ Stale	▲ At risk
Echo					6 projects
Project 09 REQ-10009 Updated Sep 8	Step 2 of project 9 · 1 of 2 No change.	Owner: To assign Requester: Dr. Requester 3 Contracts: Dave Dermady	Oct 10	⌚ Stale	◆ Off track
Project 30 with a longer name for wrapping in the report Updated Sep 9	Step 2 of project 30 · 1 of 3 No change. Note for project 30	Owner: Dr. Patel Requester: Dr. Requester 0 Contracts: Shea Waldron	Oct 31	⌚ Stale	◆ Off track

Cath ● 3 EP ▲ 6 Echo ◆ 6 CVSS || 6 CardioNeuro ✓ 4

PROJECT	NEXT MILESTONE Note below	OWNER Requester	DUE	FLAGS	STATUS
Echo (continued)					6 projects
Project 37 REQ-10037 Updated Sep 9	Milestone 37 No change.	Owner: Luis Ortega Requester: Dr. Requester 1 Contracts: Jeff Krause	Dec 21	🕒 Stale	◆ Off track
Project 02 Updated Sep 9	Step 1 of project 2 · 0 of 3 No change.	Owner: Luis Ortega Requester: Dr. Requester 2 Contracts: Mellisa Gonzales	–	🕒 Stale	◆ Off track
Project 16 Updated Sep 9	Step 1 of project 16 No change.	Owner: Kim Nguyen Contracts: Amber Hatley	–	🕒 Stale	◆ Off track
Project 23 Updated Sep 9	Step 1 of project 23 · 0 of 4 No change.	Owner: To assign Requester: Dr. Requester 5 Contracts: To assign	–	🕒 Stale	◆ Off track
CVSS					6 projects
Project 03 Updated Sep 9	Step 2 of project 3 · 1 of 4 No change.	Owner: To assign Requester: Dr. Requester 3 Contracts: Dave Dermady	Oct 4	🕒 Stale	 On hold

Cath ● 3 EP ▲ 6 Echo ◆ 6 CVSS || 6 CardioNeuro ✓ 4

PROJECT	NEXT MILESTONE Note below	OWNER Requester	DUE	FLAGS	STATUS
CVSS (continued)					6 projects
Project 31 Updated Sep 9	No change.	Owner: Kim Nguyen Requester: Dr. Requester 1 Contracts: Jeff Krause	Dec 3	🕒 Stale	 On hold
Project 38 Updated Sep 9	No change.	Owner: To assign Requester: Dr. Requester 2 Contracts: Mellisa Gonzales	Dec 24	🕒 Stale	 On hold
Project 10 with a longer name for wrapping in the report Updated Sep 8	Step 1 of project 10 · 0 of 3 No change.	Owner: Dr. Patel Requester: Dr. Requester 4 Contracts: Amber Hatley	–	🕒 Stale	 On hold
Project 17 REQ-10017 Updated Sep 9	Step 1 of project 17 · 0 of 2 No change.	Owner: Luis Ortega Requester: Dr. Requester 5 Contracts: To assign	–	🕒 Stale	 On hold
Project 24 Updated Sep 9	All milestones done No change. Note for project 24	Owner: To assign Contracts: Shea Waldron	–	🕒 Stale	 On hold
CardioNeuro					4 projects
Project 05 with a longer name for wrapping in the report REQ-10005 Updated Sep 9	Step 1 of project 5 · 0 of 2 No change.	Owner: Dr. Patel Requester: Dr. Requester 5 Contracts: To assign	–		✓ Complete

CVPSL · Project Status Report · Reporting period Sep 29–Oct 13, 2026 (continued)

Cath ● 3 EP ▲ 6 Echo ◆ 6 CVSS || 6 CardioNeuro ✓ 4

PROJECT	NEXT MILESTONE Note below	OWNER Requester	DUE	FLAGS	STATUS
CardioNeuro (continued)					4 projects
Project 19 Updated Sep 9	Step 1 of project 19 · 0 of 4 No change.	Owner: To assign – Requester: Dr. Requester 1 Contracts: Jeff Krause			✓ Complete
Project 26 Updated Sep 9	Step 1 of project 26 · 0 of 3 No change.	Owner: Kim Nguyen – Requester: Dr. Requester 2 Contracts: Mellisa Gonzales			✓ Complete
Project 33 REQ-10033 Updated Sep 9	 No change.	Owner: To assign – Requester: Dr. Requester 3 Contracts: Dave Dermady			✓ Complete

SUMMARY

Area	● On track	▲ At risk	◆ Off track	 On hold	✓ Complete	Total
Cath	3	.	.	.	.	3
EP	.	6	.	.	.	6
Echo	.	.	6	.	.	6
CVSS	.	.	.	6	.	6
CardioNeuro	.	.	.	.	4	4
All areas	3	6	6	6	4	25

● On track ▲ At risk ◆ Off track || On hold ✓ Complete ◆ Changed : differs from last report ! Overdue due date has passed ⌚ Stale no update in 14+ days