

FY27 Year-End Report

PERIOD	COMPLETED	CANCELLED	CARRIED INTO FY28
Jul 1, 2026 – Sep 27, 2026 (to date)	3	2	30

SUMMARY

Department	Completed	Cancelled	Carried into FY28
Cath	.	.	3
EP	.	.	6
Echo	.	1	5
CVSS	.	1	4
INU	.	.	5
CardioNeuro	3	.	.
IR	.	.	5
Unassigned	.	.	2
Total	3	2	30

Completed in FY27

PROJECT	OWNER	REQUESTER	COMPLETED	FINAL UPDATE
CardioNeuro				3 projects
Project 05 with a longer name for wrapping in the report	Dr. Patel	Dr. Requester 5	Sep 15, 2026	Went live in all four labs; 38 cases scheduled through the new workflow in week one.
Project 26	Kim Nguyen	Dr. Requester 2	Sep 2, 2026	Contract executed and first shipment received.
Project 19	To assign	Dr. Requester 1	Jul 30, 2026	Installed and validated; staff training complete.

Cancelled in FY27

PROJECT	OWNER	REQUESTER	CANCELLED	FINAL UPDATE
Echo				1 project
Project 09	To assign	Dr. Requester 3	Aug 5, 2026	Replaced by the system-wide echo reporting project.
CVSS				1 project
Project 17	Luis Ortega	Dr. Requester 5	Sep 10, 2026	Vendor withdrew the quote; folded into the FY28 capital request.

Carried into FY28

PROJECT	OWNER	REQUESTER	STATUS	LATEST UPDATE
Cath				3 projects
Project 14	To assign	Dr. Requester 2	On track	–
Project 28	To assign		On track	–
Project 35 with a longer name for wrapping in the report	Dr. Patel	Dr. Requester 5	On track	–
EP				6 projects
Project 01	Kim Nguyen	Dr. Requester 1	At risk	–
Project 08	To assign		At risk	–
Project 15 with a longer name for wrapping in the report	Dr. Patel	Dr. Requester 3	At risk	–
Project 22	Luis Ortega	Dr. Requester 4	At risk	–
Project 29	To assign	Dr. Requester 5	At risk	–
Project 36	Kim Nguyen		At risk	Note for project 36
Echo				5 projects
Project 02	Luis Ortega	Dr. Requester 2	Off track	–
Project 16	Kim Nguyen		Off track	–
Project 23	To assign	Dr. Requester 5	Off track	–
Project 30 with a longer name for wrapping in the report	Dr. Patel	Dr. Requester 0	Off track	Note for project 30
Project 37	Luis Ortega	Dr. Requester 1	Off track	–
CVSS				4 projects
Project 03	To assign	Dr. Requester 3	On hold	–
Project 10 with a longer name for wrapping in the report	Dr. Patel	Dr. Requester 4	On hold	–
Project 24	To assign		On hold	Note for project 24

PROJECT	OWNER	REQUESTER	STATUS	LATEST UPDATE
CVSS (continued)				4 projects
Project 31	Kim Nguyen	Dr. Requester 1	On hold	–
INU				5 projects
Project 04	To assign		Not started	–
Project 18	To assign	Dr. Requester 0	Not started	Note for project 18
Project 25 with a longer name for wrapping in the report	Dr. Patel	Dr. Requester 1	Not started	–
Project 32	Luis Ortega		Not started	–
Project 39	To assign	Dr. Requester 3	Not started	–
IR				5 projects
Project 06	Kim Nguyen	Dr. Requester 0	On track	Note for project 6
Project 13	To assign	Dr. Requester 1	On track	–
Project 20 with a longer name for wrapping in the report	Dr. Patel		On track	–
Project 27	Luis Ortega	Dr. Requester 3	On track	–
Project 34	To assign	Dr. Requester 4	On track	–
Unassigned				2 projects
Project 41	Kim Nguyen	Dr. Requester 5	On track	–
Project 42	Luis Ortega	Dr. Requester 0	On track	Note for project 42