

Project Status Report

Report date	Saturday, Sep 26, 2026	Area	● On track	▲ At risk	◆ Off track	On hold	✓ Complete	Total
Reporting period	Sep 15 – Sep 29, 2026	INU	.	1	1	1	.	3
Projects	3 projects across 1 department	All areas	.	1	1	1	.	3
✓ Completed FY27 to date 0								

Flags: ◆ Changed differs from last report
! Overdue due date has passed
⌚ Stale no update in 14+ days

PROJECT	OWNER Requester	STATUS	NEXT MILESTONE Note below	DUE	FLAGS
INU 3 projects					
Crisis stabilization intake	Owner: Luis Ortega Requester: Dr. Requester 2 Contracts: To assign	◆ Off track	Milestone 2 No change.	Sep 7	! Overdue
Inpatient unit safety rounding	Owner: Kim Nguyen Requester: Dr. Requester 1 Contracts: To assign	▲ At risk	Milestone 1 No change.	Sep 4	! Overdue
Telepsychiatry cart rollout	Owner: To assign Requester: Dr. Requester 3 Contracts: To assign	On hold	No change.	–	

INU ▲ 1 ◆ 1 || 1

Status and flag key

STATUS	
● On track	Progressing as planned.
▲ At risk	Could miss the next milestone or due date without help.
◆ Off track	Will miss the milestone or due date; needs a decision or help.
On hold	Paused on purpose; no work expected until it resumes.
✓ Complete	Finished.
FLAGS	
◆ Changed	Something about the project changed since the last report.
! Overdue	The due date has passed and the project is not complete.
🕒 Stale	No update in 14 or more days before the report date.
ROW DETAILS	
REQ-4656	Infor request number, when the project has one.
Updated Sep 22	Date of the latest update to the project.
Updated Sep 1	In amber when the project is stale (14+ days without an update).
↓ from On track	Status moved since the last report (↓ worse, ↑ better).
No change.	Nothing changed since the last report; the note is repeated.
Due in red	Overdue due date.
Completed this period	Completed since the last report. Listed once, not in the status counts.

Status is always shown as text and a shape, never color alone. Counts include only the projects listed in this report.