

FY26 Year-End Report

PERIOD	COMPLETED	CANCELLED	CARRIED INTO FY27
Jul 1, 2025 – Jun 30, 2026	2	1	32

SUMMARY

Department	Completed	Cancelled	Carried over
Cath	-	-	3
EP	-	-	6
Echo	-	-	6
CVSS	-	1	5
INU	-	-	5
CardioNeuro	1	-	-
IR	-	-	5
Unassigned	1	-	2
Total	2	1	32

Completed in FY26

PROJECT	OWNER	REQUESTER	COMPLETED	FINAL UPDATE
CardioNeuro				1 project
Project 33	To assign	Dr. Requester 3	Mar 12, 2026	Policy approved by the committee.
Unassigned				1 project
Project 40 with a longer name for wrapping in the report	Dr. Patel		Nov 4, 2025	Room turned over to clinical use.

Cancelled in FY26

PROJECT	OWNER	REQUESTER	CANCELLED	FINAL UPDATE
CVSS				1 project
Project 38	To assign	Dr. Requester 2	Feb 10, 2026	Duplicate of the CVSS scheduling work; closed.

Carried into FY27

PROJECT	OWNER	REQUESTER	STATUS	FINAL UPDATE
Cath				3 projects
Project 14	To assign	Dr. Requester 2	● On track	

PROJECT	OWNER	REQUESTER	STATUS	FINAL UPDATE
Cath (continued)				3 projects
Project 28	To assign		On track	
Project 35 with a longer name for wrapping in the report	Dr. Patel	Dr. Requester 5	On track	
EP				6 projects
Project 01	Kim Nguyen	Dr. Requester 1	At risk	
Project 08	To assign		At risk	
Project 15 with a longer name for wrapping in the report	Dr. Patel	Dr. Requester 3	At risk	
Project 22	Luis Ortega	Dr. Requester 4	At risk	
Project 29	To assign	Dr. Requester 5	At risk	
Project 36	Kim Nguyen		At risk	Note for project 36
Echo				6 projects
Project 02	Luis Ortega	Dr. Requester 2	Off track	
Project 09	To assign	Dr. Requester 3	Off track	Replaced by the system-wide echo reporting project.
Project 16	Kim Nguyen		Off track	
Project 23	To assign	Dr. Requester 5	Off track	
Project 30 with a longer name for wrapping in the report	Dr. Patel	Dr. Requester 0	Off track	Note for project 30
Project 37	Luis Ortega	Dr. Requester 1	Off track	
CVSS				5 projects
Project 03	To assign	Dr. Requester 3	On hold	
Project 10 with a longer name for wrapping in the report	Dr. Patel	Dr. Requester 4	On hold	
Project 17	Luis Ortega	Dr. Requester 5	On hold	Vendor withdrew the quote; folded into the FY28 capital request.

PROJECT	OWNER	REQUESTER	STATUS	FINAL UPDATE
CVSS (continued)				5 projects
Project 24	To assign		On hold	Note for project 24
Project 31	Kim Nguyen	Dr. Requester 1	On hold	
INU				5 projects
Project 04	To assign		Not started	
Project 18	To assign	Dr. Requester 0	Not started	Note for project 18
Project 25 with a longer name for wrapping in the report	Dr. Patel	Dr. Requester 1	Not started	
Project 32	Luis Ortega		Not started	
Project 39	To assign	Dr. Requester 3	Not started	
IR				5 projects
Project 06	Kim Nguyen	Dr. Requester 0	On track	Note for project 6
Project 13	To assign	Dr. Requester 1	On track	
Project 20 with a longer name for wrapping in the report	Dr. Patel		On track	
Project 27	Luis Ortega	Dr. Requester 3	On track	
Project 34	To assign	Dr. Requester 4	On track	
Unassigned				2 projects
Project 41	Kim Nguyen	Dr. Requester 5	On track	
Project 42	Luis Ortega	Dr. Requester 0	On track	Note for project 42